

Greater Wellington Regional Council

Flood Operations Delivery River Works Schedule 16th to 22nd February 2026

River/Scheme	Relevant Consent Number	Location	Activity	
Wairarapa Area				
Lower Wairarapa Valley	WAR990026	Huangarua upstream of Hinekura Bridge	Gravel extraction	P J Warren
	WAR180374	Oporua Spillway to Lake Wairarapa	Reinstate bund	P J Warren
Ruamahanga	WAR990026	Dry River downstream of Road Bridge	Gravel extraction	Scott's Ag
Upper Ruamahanga River	WAR000365	XS 282, 2km upstream of Hidden Lakes	Beach recontouring, gravel groyne construction, rail iron removal and groyne rock in riverbed retrieval	Higgins
		800m upstream of Kokotau Bridge	Gravel extraction	Parkers
Waiohine River	WAR000363	SH2 to 3km downstream of Waiohine Confluence	Veg Clearing	B-Slater
Waingawa River	WAR130142	XS 17 1.0 km downstream of Skeets Road	Gravel groyne maintenance XS 17 left bank	Higgins
Waipoua River			No in channel work	
Other Wairarapa rivers & streams	WAR990026	Tauanui Disburys	Gravel extraction	P J Warren
Wellington Area				
Te Awa Kairangi (Hutt River)	WGN130264			
	WGN220027	Te Wai Takamori o te Awa Kairangi works in the river corridor between just South of Melling Bridge and Kennedy Good Bridge	Earthworks and Rocklines	Taylor's Contracting Co Ltd
Other Wellington rivers & streams	WGN150094			
Porirua Stream	NRP			
Other Kapiti streams and drains	NRP	Waimeha Stream by golf course carpark	Clear fallen trees blocking stream	Land Work Solutions Ltd
Otaki River	WGN980254	Rail Bridge to old Highway Bridge	Gravel extraction /dry beach grooming	Ray Purser/ Winstones /GWRC
		Rangiuru Stream Otaki River mouth	Clear gravel blockage	Land Work Solutions /GWRC
		SX270 to SX290 down stream of old Highway Bridge	Channel shaping	Ray Purser
Waitohu	WGN07024			
Waikanae River	WGN98025			

Please note: This list is a general description of the work planned during the next week. Please contact Flood Operations Delivery staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.