

Greater Wellington Regional Council

Flood Operations Delivery River Works Schedule - 29th September to 5th October 2025

River/Scheme	Relevant Consent Number	Location	Activity	
Wairarapa Area				
Lower Wairarapa Valley				
Ruamahanga	WAR990026	Ruamahanga at Station bush, 6-10km upstream of Waihenga Bridge	Gravel extraction	Scott's Ag
	WAR990026	Dry River downstream of Road Bridge	Gravel extraction	Scott's Ag
	WAR990026	3.5km Upstream of Morrisons Bush	Gravel extraction	P J Warren
Upper Ruamahanga River	WAR000365	700m upstream of the Te Whiti Road Bridge	Beach recontouring and gravel groyne creation – dry works	Higgins
Waiohine River	WAR000363	Site 8: Fullers Bend XS-19 – XS-21	Construction of x8 Rock Groynes and a 35m Rock Revetment – TRB	Mills Albert Ltd
		River Road	Gravel extraction	Scotts Ag
Waingawa River			No in water works	
Waipoua River		600m upstream of Paierau Road Bridge – Dry works	Beach recontouring	PJ Warren
Other Wairarapa rivers & streams	WAR990026	Tauanui Disburys	Gravel extraction	P J Warren
	WAR990026	Abbotts Creek Ross Genange	Pine tree removal	P J Warren
	WAR990026	Tauheranikau River 1km upstream of SH53	Gravel extraction	Scotts Ag
Wellington Area				
Te Awa Kairangi (Hutt River)	WGN130264	Gibbons Street to Silverstream Bridge	Dry beach grooming and vegetation clearing beach ripping	GWRC/Ray Purser
	WGN220027	Stokes Valley Stream	Mowing bank edges with reach mower	GWRC
		Te Wai Takamori o te Awa Kairangi works in the river corridor between just South of Melling Bridge and Kennedy Good Bridge	Rockline construction Bioengineering and Willow Felling	Taylor's Contracting Co Ltd Goodrich Environmental Solutions
Other Wellington rivers & streams	NRP	Wainuiomata River Richard Prouse Park	Fallen tree removal - blockage clearing	GWRC

Porirua Stream	NRP			
Other Kapiti streams and drains	NRP			
Otaki River	WNG980254	Upstream of expressway bridge	Gravel extraction	Winstones
		Upstream of crystals bend	Dry beach spraying of pest weeds	GWRC
Waitohu	WGN070242			
Waikanae River	WGN980256			

Please note: This list is a general description of the work planned during the next week. Please contact Flood Operations Delivery staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.