

Greater Wellington Regional Council

Flood Operations Delivery River Works Schedule - 3rd November to 9th November 2025

River/Scheme	Relevant Consent Number	Location	Activity	
Wairarapa Area				
Lower Wairarapa Valley	WAR990026	Tauherenikau Diversion Rd	Gravel extraction	P J Warren
Ruamahanga	WAR990026	Ruamāhanga at Station bush, 6-10km upstream of Waihenga Bridge	Gravel extraction	Scott's Ag
	WAR990026	Dry River downstream of Road Bridge	Gravel extraction	Scott's Ag
	WAR990026	1km downstream of Waiohine confluence	Gravel extraction	Fulton Hogan
Upper Ruamahanga River	WAR000365	700m upstream of the Te Whiti Road Bridge	Beach recontouring and gravel groyne creation – dry works	Higgins
Waiohine River	WAR000363	Site 5: Fullers Bend XS-19 – XS-21	Construction of x6 Rock Groynes and a 50m + Rock Revetment – TRB	Mills Albert Ltd
		Tilsons Road	Gravel extraction	A Herrick
Waingawa River			No in water works	
Waipoua River		600m upstream of Paierau Road Bridge – Dry works	Beach recontouring	PJ Warren
Other Wairarapa rivers & streams	WAR990026	Tauanui Disburys	Gravel extraction	P J Warren
		Abbotts Creek Featherston	Clearing river channel tree cutting	GWRC Southern Team
Wellington Area				
Te Awa Kairangi (Hutt River)	WGN130264	KGB Bridge to Ava Rail Bridge	Dry beach grooming and vegetation clearing beach ripping	GWRC/Ray Purser
	WGN220027	Te Wai Takamori o te Awa Kairangi works in the river corridor between just South of Melling Bridge and Kennedy Good Bridge	Earthworks Bioengineering and Willow Felling	Taylor's Contracting Co Ltd Goodrich Environmental Solutions
Other Wellington rivers & streams	NRP	Wainuiomata River Richard Prouse Park, Poole Crescent, Leonard Wood Park	Fallen tree removal - blockage clearing	GWRC
Porirua Stream	NRP	Tawa Redwood Retirement Village	Fallen trees removal - blockage clearing	GWRC

Other Kapiti streams and drains	NRP			
Otaki River	WNG980254	Upstream of expressway bridge	Gravel extraction	Winstones
		Upstream of crystals bend	Dry beach spraying of pest weeds	GWRC
		Harpers stopbank 560 to 610	Channel shaping	Ray Purser
Waitohu	WGN070242			
Waikanae River	WGN980256			

Please note: This list is a general description of the work planned during the next week. Please contact Flood Operations Delivery staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.