

Greater Wellington Regional Council

Flood Protection Operations River Works Schedule

Period 07 – 13 February 2022

River/Scheme	Relevant Consent Number	Location	Activity
Wairarapa Area			
Lower Wairarapa Valley		Tauanui Wairongomai Moiki	Gravel extraction / trenching tree – PJ Warren Rock Lining & beach recontouring Poplar and willow layering
Tauherenikau River		Diversion Road Downstream of SH2	Gravel extraction – PJ Warren Gravel groynes – PJ Warren
Upper Ruamahanga River		Wardells to Gladstone Te whiti (End of Soldiers Settlement Rd)	Beach veg clearing – B Slater Gravel Extraction-B.Patrick (Parker's?)
Waiohine River		1.5 km downstream of SH2 Bridge	Gravel Extraction – Fulton Hogan
Waingawa River		2 km Upstream Ruamahanga Confluence	Bed & Beach Recontouring
Waipoua River			No in channel work
Other Wairarapa rivers & streams			No in channel work
Wellington Area			
Hutt River	WGN130264	Taita/Pomare section	Rock groyne and rockline construction
Other Wellington rivers & streams	NRP WGN100307	Porirua Stream Korokoro Mouth	Remove tree blockages from channel Mouth extraction
Kapiti Area			
Otaki River		Stresscrete Otaki River Wallace	Gravel extraction Beach clearing Channel Realignment
Waikanae River			No in channel work
Other Kapiti rivers & Streams			No in channel work

Please note: This list is a general description of the work planned during the next week. Please contact Flood Protection staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.