

# Greater Wellington Regional Council

## Flood Protection Operations River Works Schedule

Period 24 January 2022 – 30 January 2022

River/Scheme	Location	Activity
<b>Wairarapa Area</b>		
Lower Wairarapa Valley	Tauanui 500m Downstream of Waiohine Confluence Wairongomai Huangarua Upstream of Ponatahi Bridge	Gravel extraction / trenching tree – PJ Warren Gravel extraction – Fulton Hogan Rock Lining & beach recontouring Blockage removal
Tauherenikau River	Diversion Road South Featherston Rd Downstream of SH2	Gravel extraction – PJ Warren Gravel extraction – JB Earthmoving Gravel groynes – PJ Warren
Upper Ruamahanga River	MDC transfer station.	Bed/Beach recontouring.
Waiohine River	175m upstream of SH2 Bridge	Rock groynes and Bed recontouring - Higgins
Waingawa River		No in channel work
Waipoua River		No in channel work
Other Wairarapa rivers & streams		No in channel work
<b>Wellington Area</b>		
Hutt River	Taita/Pomare section	Rock groyne and rockline construction
Other Wellington rivers & streams		No in channel work
<b>Kapiti Area</b>		
Otaki River	Stresscrete Otaki River Wallace	Gravel extraction Beach clearing Channel Realignment
Waikanae River		No in channel work
Other Kapiti rivers & Streams		

Please note: This list is a general description of the work planned during the next week. Please contact Flood Protection staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.