

# Greater Wellington Regional Council

## Flood Protection Operations River Works Schedule

Period 31 January 2022 – 06 February 2022

River/Scheme	Relevant Consent Number	Location	Activity
<b>Wairarapa Area</b>			
Lower Wairarapa Valley		Tauanui  500m Downstream of Waiohine Confluence  Wairongomai  Huangarua Upstream of Ponatahi Bridge	Gravel extraction / trenching tree – PJ Warren  Gravel extraction – Higgins  Rock Lining & beach recontouring  Blockage removal
Tauherenikau River		Diversion Road  South Featherston Rd  Downstream of SH2	Gravel extraction – PJ Warren  Gravel extraction – JB Earthmoving  Gravel groynes – PJ Warren
Upper Ruamahanga River		Wardells to Gladstone	Beach veg clearing – B Slater
Waiohine River		175m upstream of SH2 Bridge  1.5 km downstream of SH2 Bridge	Rock groynes, Beach and Bed recontouring – Higgins  Gravel Extraction – Fulton Hogan
Waingawa River		2 km Upstream Ruamahanga Confluence	Bed & Beach Recontouring
Waipoua River			No in channel work
Other Wairarapa rivers & streams			No in channel work
<b>Wellington Area</b>			
Hutt River	WGN130264	Taita/Pomare section	Rock groyne and rockline construction
Other Wellington rivers & streams	WGN130264  NRP	Stokes Valley Stream  Porirua Stream	Mowing grass embankments  Remove tree blockages from channel
<b>Kapiti Area</b>			
Otaki River		Stresscrete  Otaki River  Wallace	Gravel extraction  Beach clearing

			Channel Realignment
Waikanae River			No in channel work
Other Kapiti rivers & Streams			No in channel work

Please note: This list is a general description of the work planned during the next week. Please contact Flood Protection staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.