

# Greater Wellington Regional Council

## Flood Protection Operations River Works Schedule

Period 21 – 27 February 2022

River/Scheme	Relevant Consent Number	Location	Activity
<b>Wairarapa Area</b>			
Lower Wairarapa Valley		Tauanui Wairongomai Moiki 4km Upstream of Morrisons Bush 2km Downstream of Waiohine confluence Abbotts Creek	Gravel extraction / trenching tree – PJ Warren Rock Lining & beach recontouring Poplar and willow layering Gravel extraction & gravel groynes - PJ Warren Bed & beach recontouring – B Slater Channel alignment / Erosion protection
Tauherenikau River		Diversion Road Downstream of SH2	Gravel extraction – PJ Warren Gravel groynes – PJ Warren
Upper Ruamahanga River		Wardells to Gladstone Te whiti (End of Soldiers Settlement Road) 1 km above Kokotau Bridge	Beach veg clearing – B Slater Gravel Extraction-B.Patrick (Parker's?) Gravel Extraction – Parker Contracting
Waiohine River		1.5 km downstream of SH2 Bridge	Gravel Extraction – Fulton Hogan
Waingawa River		2 km Upstream Ruamahanga Confluence 2 km Upstream Ruamahanga Confluence	Bed & Beach recontouring Gravel extraction, Bed & beach recontouring – Higgins
Waipoua River			No in channel work
Other Wairarapa rivers & streams		Mangatarere Stream 500m down stream of Dalefield Rd Bridge	Boulder Groynes
<b>Wellington Area</b>			
Hutt River	WGN130264	Taita/Pomare section	Rock groyne and rockline construction
Other Wellington rivers & streams			No in channel work
<b>Kapiti Area</b>			
Otaki River		Stresscrete Below State Highway 1 Bridge	Gravel extraction Bed recontouring
Waikanae River			No in channel work

Other Kapiti rivers & Streams			No in channel work
----------------------------------	--	--	--------------------

Please note: This list is a general description of the work planned during the next week. Please contact Flood Protection staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.