

# Greater Wellington Regional Council

## Weekly River Bulldozing Schedule

Period 17 December – 23 December 2018

River/Scheme	Location	Activity
<b>Wairarapa Area</b>		
Lower Wairarapa Valley	Ruamahanga - Mahaki	Gravel extraction
	Ruamahanga - Waihenga Bridge	Gravel extraction
	Ruamahanga – Backwater Road	Gravel extraction
	Ruamahanga – D/S Waiohine Confluence 2km	Gravel extraction – Fulton Hogan
	Tauanui – Above Lake Ferry Road Bridge	Gravel extraction & channel alignment
	Tauanui – below Rd bridge	Channel alignment & Erosion repair
	Ruamahanga – Waihenga	Top-up boulder groynes
	Huangarua 2km U/S Ponatahi Bridge	Gravel extraction/boulder groynes – Malneeks
Tauherenikau River	Downstream of SH53	Gravel extraction – PJ Warren Berm reduction Willow layering
Upper Ruamahanga River	3km D/S Wardells Bridge	Gravel Extraction-Fulton Hogan
	Ahiaruhe/Gladston-Kokotau	Gravel Extraction-Higgins
	1.5km up/s Kokotau Bridge	Gravel extraction-Parker Contracting
Waiohine River	1.5km Downstream SH2	Gravel extraction – Fulton Hogan
	SH2 to Kuratawhiti Street	Beach re-contouring / veg clearing
Waingawa River		No In Channel Work
Waipoua River	Mawley Park L/B	Tree Clearing Enhancement
Other Wairarapa rivers & streams		No in channel work
<b>Wellington Area</b>		
Hutt River	Moonshine to Maoribank	Beach Vegetation clearing
Other Wellington rivers & streams		No in channel work
<b>Kapiti Area</b>		
Otaki River	Stresscrete	Gravel extraction
	All Areas	Mowing round
Waikanae River	Otaihanga park El Rancho	Tree trimming Willows on bank edges
Other Kapiti rivers & streams		No in channel work

Please note: This list is a general description of the work planned during the next week. Please contact Flood Protection staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.