

Greater Wellington Regional Council

WGN130264 - Flood Protection Operations River Works Schedule

Period 13 December -19 December 2021

River/Scheme	Location	Activity
Wairarapa Area		
Lower Wairarapa Valley	Tauanui Diversion Road to Rail SH2	Gravel extraction / trenching tree – PJ Warren Willow Planting
Tauherenikau River	Diversion Road	Gravel extraction – PJ Warren
Upper Ruamahanga River	1.5km up stream Wardells Bridge Wardells Bridge to Waipoua River Masterton Transfer Station 3.4 km downstream Wardells Bridge 1km upstream Kokotau bridge	Bed / Beach Recontour – B Slater. Veg Clearing – B.Slater Bed Recontour – B Slater. Gravel Extraction - Kieran Oliver Contracting Gravel Extraction - JB Earthmoving Ltd
Waiohine River	700m downstream of Kuratawhiti Street 800m upstream of SH2 Bridge	Gravel Extraction – Pope & Gray Gravel Extraction – Fulton Hogan
Waingawa River	Huhges Line	Gravel Extraction - Scotts AG
Waipoua River	Colombo Rd Bridge to Railway bridge	Tree removal and rock restack on weirs
Other Wairarapa rivers & streams	Kaipatangata Stream at Dalefield Road	Gravel extraction.
Wellington Area		
Hutt River	RWGC – County Lane Maoribank to Silverstream bridge	Rockline and grovne construction Vegetation Clearing on dry beaches
Other Wellington rivers & streams	Porirua Stream, Waiwhetu Stream, Wainuiomata river, Collins Creek and Mangaroa River	Removing flood debris from channels
Kapiti Area		
Otaki River	Strecrete Gas Crossing	Gravel extraction Rock Line repairs
Waikanae River		No in channel work
Other Kapiti rivers & Streams	Waitohu	Flood damage repairs channel realignment Valley road bridge Waitohu mothcut Wednesday 15 th Weather dependant

Please note: This list is a general description of the work planned during the next week. Please contact Flood Protection staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.