

Greater Wellington Regional Council

Flood Operations Delivery River Works Schedule Period 29th January – 4th February 2024

River/Scheme	Relevant Consent Number	Location	Activity	
Wairarapa Area				
Lower Wairarapa Valley	WAR 070049	Abbotts Creek – reach downstream of confluence with Donalds creek	Mulching of vegetation on berm and erosion mitigation works at localised erosion sites	PJ Warren
Ruamahanga	WAR 070049	Mahaki Road stop bank XS89	Intermittent stop bank erosion mitigation works	PJ Warren
Tauherenikau River			No in channel work	
Upper Ruamahanga River		1 km upstream of Kokotau bridge	Gravel extraction	Parker contracting
Waiohine River			No in channel work	
Waingawa River			No in channel work	
Waipoua River		100m down stream of Paierau brdg	Maintenance run, remove obstructions in river channel willow trees and groyne maintenance.	GW and Perry services Ltd
Other Wairarapa rivers & streams	WAR 990026	Pigeon Bush and Cross Creek	Gravel Extraction	Fulton Hogan
Wellington Area				
Te Awa Kairangi (Hutt River)	WGN130264	Totara Park to Whakatiki (River Road)	Clear vegetation from dry beaches	Ray Purser Contractor
Other Wellington rivers & streams	NRP		No in channel work	
Kapiti Area				
Otaki River		Otaki Below Highway	Gravel Extraction	
Waikanae River			No in channel work	
Other Kapiti rivers & Streams			No in channel work	

Please note: This list is a general description of the work planned during the next week. Please contact Flood Operations Delivery staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.