

# Greater Wellington Regional Council

## Flood Operations Delivery River Works Schedule 9th March to 15th March 2026

River/Scheme	Relevant Consent Number	Location	Activity	
<b>Wairarapa Area</b>				
Lower Wairarapa Valley	WAR180374	Oporua Spillway to Lake Wairarapa	Reinstate bund	P J Warren
		Cross Creek upper delta	Gravel extraction	Scott's Ag
		400m south of Waihenga Bridge	Gravel extraction	Fulton Hogan
Ruamahanga	WAR990026	Dry River downstream of Road Bridge	Gravel extraction	Scott's Ag
	WAR990026	1.5 km downstream of Waiohine Confluence	Gravel extraction	Higgins
Upper Ruamahanga River	WAR000365	800m upstream of Kokotau Bridge	Gravel extraction	Parkers
Waiohine River	WAR000363	SH2 to 3km downstream of Waiohine Confluence	Veg Clearing	B-Slater
Waingawa River	WAR130142			
Waipoua River		Urban Reach	Rock groyne maintenance Lower rock weir restack	Scott's Ag
Other Wairarapa rivers & streams	WAR990026	Tauanui Disburys	Gravel extraction	P J Warren
		Tauranganui River	Debris clearance	P J Warren
<b>Wellington Area</b>				
Te Awa Kairangi (Hutt River)	WGN130264			
	WGN220027	Te Wai Takamori o te Awa Kairangi works in the river corridor between just South of Melling Bridge and Kennedy Good Bridge	Earthworks and Rocklines	Taylor's Contracting Co Ltd
Other Wellington rivers & streams	WGN150094	Wainuiomata River Hine Road foot bridge to Parenga Street /Coast Road	Fallen trees /blockage removal	GWRC/Dixon and Dunlop
	NRP	Waiwhetu Stream Riverside Drive	Fallen trees /blockage removal	GWRC
		Temome Stream	Fallen tree removal	GWRC
Porirua Stream	NRP			
Other Kapiti streams and drains	NRP			
Otaki River	WGN980254	Rail Bridge to old Highway Bridge	Gravel extraction	Winstone's

Waitohu	WGN07024			
Waikanae River	WGN98025			

*Please note: This list is a general description of the work planned during the next week. Please contact Flood Operations Delivery staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.*