

Greater Wellington Regional Council

Flood Operations Delivery River Works Schedule Period 10th to 16th February 2025

River/Scheme	Relevant Consent Number	Location	Activity	
Wairarapa Area				
Lower Wairarapa Valley	WAR 990026	Pnatahi Bridge to Hinakura Bridge	Blockage Removal	PJ Warren
Ruamahanga	WAR 990026	Pahautea Road	Gravel extraction	Scotts Ag
	WAR 990026	Vollebergt erosion Ruamahanga Kahutara Pahautea Road	Rock edge protection & stopbank repairs	PJ Warren
Upper Ruamahanga River	WAR 220236	XS237-239 Ruamahanga River	Construction of seven rock groynes	Mills Albert Ltd
Waiohine River		1.6km downstream of Kuratawhiti Street	Gravel Groynes	Higgins
		Kuratawhiti St to Ruamahunga Confluence	Rail Iron Removal	B-Slater
Waingawa River			No in channel work	
Waipoua River	WAR000364	XS-36,37	Gravel extraction	Patricks/K.Oliver
Other Wairarapa rivers & streams	WAR 990026	Taueru (Bideford)	ERCWR, Log jam removal	Scott's Ag Ltd
		Kopuaranga	ERCWR, Log Jam removal	Perry Services Ltd
		Tauanui Disburys	Gravel Extraction	P J Warren
Wellington Area				
Te Awa Kairangi (Hutt River)	WGN13026 WGN130264		No in channel work	
Other Wellington rivers & streams				
Porirua Stream				
Otaki River	WGN070242	Lutz	Channel realignment	Purser
Otaki River		Above highway	Gravel Extraction	Winstones
Waitohu				
Waikanae River		Possible Waimeha Mouth Cut		Gibson

Please note: This list is a general description of the work planned during the next week. Please contact Flood Operations Delivery staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.