

Greater Wellington Regional Council

Flood Operations Delivery River Works Schedule Period 13th to 19th January 2025

River/Scheme	Relevant Consent Number	Location	Activity	
Wairarapa Area				
Lower Wairarapa Valley			No in channel work	
Ruamahanga	WAR 990026	Pahutea Road	Gravel extraction	Scotts Ag
	WAR 990026	Weatherston erosion Tuhitarata Bridge	Rock edge protection & stopbank repairs	PJ Warren
Upper Ruamahanga River		4.0km downstream of Waingawa/Ruamahanga Confluence LB at Patricks	Gravel extraction	Kieran Oliver Contracting
	WAR 220236	XS237-239 Ruamahanga River	Construction of seven rock groynes	Mills Albert Ltd
Waiohine River			No in channel work	
Waingawa River			No in channel work	
Waipoua River	WAR000364	XS-36,37	Gravel extraction	Patricks/K.Oliver
Other Wairarapa rivers & streams		Taueru (Bideford)	ERCWR, Log jam removal	Scott's Ag Ltd
		Kopuaranga	ERCWR, Log Jam removal	Perry Services Ltd
	WAR 990026	Tauanui Disburys	Gravel Extraction	P J Warren
Wellington Area				
Te Awa Kairangi (Hutt River)	WGN13026			
	WGN220027	Te Wai Takamori o te Awa Kairangi works in the river corridor between Melling Bridge and Kennedy Good Bridge	Willow relocation for edge protection	GoodRich Environmental Solutions
Other Wellington rivers & streams	WGN130264 NRP	Wainuiomata river upstream of road bridge	Fallen tree removal	GWRC/Dixon and Dunlop
Otaki River				
Otaki River		Lutz	Channel realignment	
Waitohu				
Waikanae River		Possible Waimeha Mouth Cut		

Please note: This list is a general description of the work planned during the next week. Please contact Flood Operations Delivery staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.