

Greater Wellington Regional Council

Flood Operations Delivery River Works Schedule 30th March to 5th April 2026

| River/Scheme | Relevant Consent Number | Location | Activity | |
|-----------------------------------|-------------------------|--|--|-----------------------------|
| Wairarapa Area | | | | |
| Lower Wairarapa Valley | WAR180374 | Oporua Spillway to Lake Wairarapa | Reinstate bund | P J Warren |
| | | Cross Creek Upper Delta | Gravel extraction | Scott's Ag |
| | | 400m south of Waihenga Bridge | Gravel extraction | Fulton Hogan |
| | | Huangarua 2.5 km Upstream of Hinekura Road Bridge | Gravel extraction | PJ Warren |
| Ruamahanga | WAR990026 | Dry River downstream of Road Bridge | Gravel extraction | Scott's Ag |
| Upper Ruamahanga River | WAR000365 | 800m upstream of Kokotau Bridge | Gravel extraction | Parkers |
| Waiohine River | WAR000363 | SH2 to 3km downstream of Waiohine Confluence | Veg Clearing | B-Slater |
| Waingawa River | | | No in channel work | |
| Waipoua River | | Urban Reach | Rock groyne maintenance | Scott's Ag |
| Other Wairarapa rivers & streams | WAR990026 | Tauanui Disburys | Gravel extraction | P J Warren |
| | | Tauranganui River | Debris clearance | P J Warren |
| Wellington Area | | | | |
| Te Awa Kairangi (Hutt River) | WGN130264 | | | |
| | WGN220027 | Te Wai Takamori o te Awa Kairangi works in the river corridor between just South of Melling Bridge and Kennedy Good Bridge | Earthworks and Rocklines | Taylor's Contracting Co Ltd |
| | WGN220027 | Te Wai Takamori o te Awa Kairangi works in the river channel just south of Kennedy Good Bridge – Gravel extraction | Bed recontouring and Gravel extraction | Taylor's Contracting Co Ltd |
| | WGN130264 | Approx. 1km north of Kennedy Good Bridge | Dry beach gravel extraction | Taylor's Contracting Co Ltd |
| Other Wellington rivers & streams | NRP | Collins Creek | Fallen tree removal | GWRC |
| Porirua Stream | NRP | Churton Park to mouth | Channel clearing run | GWRC |
| | | Kenepuru Drive by Dart Club | Fallen tree removal | Dixon and Dunlop/GWRC |
| Other Kapiti streams and drains | NRP | Drains | Drain clearing /weed removal | GWRC |

| | | | | |
|----------------|-----------|--|--|--------------------------------|
| Otaki River | WGN980254 | Rail Bridge to old Highway Bridge Site 9: Ōtaki Cliffs XS-800 – XS-870 | Gravel extraction Construction of x15 Rock Groynes – TLB | Winstone's Mills Albert |
| Waitohu | WGN07024 | | | |
| Waikanae River | WGN98025 | | | |

Please note: This list is a general description of the work planned during the next week. Please contact Flood Operations Delivery staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.