

## Greater Wellington Regional Council

### Flood Operations Delivery River Works Schedule Period 18th December – 24th December 2023

River/Scheme	Relevant Consent Number	Location	Activity	
<b>Wairarapa Area</b>				
Lower Wairarapa Valley	WAR 990026	Ruamahanga Waihenga	Bed & beach re-contouring	PJ Warren
	WAR 070049	Donalds Creek	Mitigating channel breach and forming gravel trap	SWDC Isolated Works
	WAR 070049	Abbotts Creek – reach downstream of confluence with Donalds creek	Mulching of vegetation on berm and erosion mitigation works at localised erosion sites	PJ Warren
Ruamahanga	WAR 070049	Mahaki Road stop bank XS89	Intermittent stop bank erosion mitigation works	PJ Warren
Tauherenikau River			No in channel work	
Upper Ruamahanga River			No in channel work	
Waiohine River			No in channel work	
Waingawa River		Huges Line	Bed recontour/gavel groyne maintenance	Higgins
		1km downstream of Mstn motor plex (Dragstrip)	Gravel extraction	Higgins
Waipoua River		Waipoua/Ruamahanga Con – to SH2 bridge	Remove overhanging willows right and left bank	Move contracting and GW field staff
Other Wairarapa rivers & streams		Taueru (End of Soldiers settlement Rd) Te Whiti	Clear Large Debris blockage	Perry Services.
<b>Wellington Area</b>				
Te Awa Kairangi (Hutt River)	WGN130264		Mowing Stokes Valley Stream banks	GWRC
Other Wellington rivers & streams	NRP	Seton Nossitor dam Newlands	Clear flood debris off intake screen of dam	GWRC Dixon and Dunlop
<b>Kapiti Area</b>				
Otaki River		Otaki Below Highway	Gravel Extraction	
		Upper Rahui	Digger and dumper erosion fill in the Dry	
		SouthBank Otaki stop bank	Mulching and tree removal	
Waikanae River				
Other Kapiti rivers & Streams				

Please note: This list is a general description of the work planned during the next week. Please contact Flood Operations Delivery staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.