

# Greater Wellington Regional Council

## Flood Operations Delivery River Works Schedule 23rd February to 1st March 2026

River/Scheme	Relevant Consent Number	Location	Activity	
<b>Wairarapa Area</b>				
Lower Wairarapa Valley	WAR990026	Huangarua upstream of Hinekura Bridge	Gravel extraction	P J Warren
	WAR180374	Oporua Spillway to Lake Wairarapa	Reinstate bund	P J Warren
Ruamahanga	WAR990026	Dry River downstream of Road Bridge	Gravel extraction	Scott's Ag
	WAR990026	1.5 km downstream of Waiohine Confluence	Gravel extraction	Higgins
	WAR990026	2.5 km downstream of Waiohine Confluence	Gravel extraction	Fulton Hogan
Upper Ruamahanga River	WAR000365	XS 282, 2km upstream of Hidden Lakes	Beach recontouring, gravel groyne construction, rail iron removal and groyne rock in riverbed retrieval	Higgins
		800m upstream of Kokotau Bridge	Gravel extraction	Parkers
Waiohine River	WAR000363	SH2 to 3km downstream of Waiohine Confluence	Veg Clearing	B-Slater
Waingawa River	WAR130142			
Waipoua River		Urban Reach	Rock groyne maintenance	Scott's Ag
Other Wairarapa rivers & streams	WAR990026	Tauanui Disburys	Gravel extraction	P J Warren
<b>Wellington Area</b>				
Te Awa Kairangi (Hutt River)	WGN130264	Te Wai Takamori o te Awa Kairangi works in the river corridor between just South of Melling Bridge and Kennedy Good Bridge	Earthworks and Rocklines	Taylors Contracting Co Ltd
	WGN220027			
Other Wellington rivers & streams	WGN150094	Wainuiomata river Hine Road foot bridge to pareanga street /Coast Road	Fallen trees /blockage removal	GWRC/Dixon and Dunlop
	NRP	Waiwhetu stream riverside drive	Fallen trees /blockage removal	GWRC
Porirua Stream	NRP	Middleton road to Kenepuru drive	Fallen trees /blockage removal	GWRC/Dixon and Dunlop
Other Kapiti streams and drains	NRP	Waimeha Stream by golf course carpark	Clear fallen trees blocking stream	Land Work Solutions Ltd

Otaki River	WGN980254	Rail Bridge to old Highway Bridge  Rangiuru Stream Otaki River mouth  SX270 to SX290 down stream of old Highway Bridge	Gravel extraction /dry beach grooming  Clear gravel blockage  Channel shaping	Winstones /GWRC  Land Work Solutions /GWRC  Ray Purser
Waitohu	WGN07024			
Waikanae River	WGN98025			

*Please note: This list is a general description of the work planned during the next week. Please contact Flood Operations Delivery staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.*