

## Greater Wellington Regional Council

### Flood Operations Delivery River Works Schedule Period 24th February to 2nd March 2025

River/Scheme	Relevant Consent Number	Location	Activity	
<b>Wairarapa Area</b>				
Lower Wairarapa Valley	WAR 990026	Ponatahi Bridge to Hinakura Bridge	Blockage Removal	PJ Warren
		Abbotts Creek upstream and downstream of Longwood Road crossing	Vegetation control, erosion repair – all dry work.	Scotts Ag
Ruamahanga	WAR 990026	Pahautea Road	Gravel extraction	Scotts Ag
	WAR 990026	Vollebergt erosion Ruamahanga Kahutara Pahautea Road	Rock edge protection & stopbank repairs	PJ Warren
Upper Ruamahanga River				
Waiohine River		1.6km downstream of Kuratawhiti Street	Gravel Groynes	Higgins
		Kuratawhiti St to Ruamahunga Confluence	Rail Iron Removal	B-Slater
Waingawa River			No in channel work	
Waipoua River	WAR000364	XS-36,37	Gravel extraction	Patricks/K.Oliver
Other Wairarapa rivers & streams		Taueru (Bideford)	ERCWR, Log jam removal	Scott's Ag Ltd
		Kopuaranga	ERCWR, Log Jam removal	Perry Services Ltd
	WAR 990026	Tauanui Disburys	Gravel Extraction	P J Warren
<b>Wellington Area</b>				
Te Awa Kairangi (Hutt River)	WGN13026			
	WGN130264	Croft grove and strand park	Rock structure maintenance	Dixon and Dunlop
Other Wellington rivers & streams				
Porirua Stream				
Otaki River	WGN070242	Lutz	Channel realignment	Purser
Otaki River		Stresscrete	Gravel Extraction	Winstones
Waitohu	WGN070242	Beach clearing	Channel Maintenance	Advanced Landcare
Waikanae River	NSP	Waimeha Mouth Cut	February Tuesday 25 <sup>th</sup>	Gibson

Please note: This list is a general description of the work planned during the next week. Please contact Flood Operations Delivery staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.