

## Greater Wellington Regional Council

### Flood Operations Delivery River Works Schedule Period 24th to 30th March 2025

River/Scheme	Relevant Consent Number	Location	Activity	
<b>Wairarapa Area</b>				
Lower Wairarapa Valley	WAR 990026	Ponatahi Bridge to Hinakura Bridge	Blockage Removal	PJ Warren
		Abbotts Creek upstream and downstream of Longwood Road crossing	Vegetation control, erosion repair – all dry work	Scotts Ag
		Tauanui Delta	Clearing willows	Malneeks
Ruamahanga	WAR 990026	Pahautea Road	Gravel extraction	Scotts Ag Ltd
Upper Ruamahanga River	WAR000365	1.5km upstream of Kokotau bridge	Gravel extraction	Parker Contracting Ltd
	WAR000365	2.5km down stream of Waingawa/Ruamahanga confluence	Gravel extraction	Kerin Oliver Contracting
	WAR000365	1.8km downstream of Waingawa/Ruamahanga Confluence	Gravel extraction	GnC Diggers (Paul Smart)
Waiohine River		Kuratawhiti St to Ruamahunga Confluence	Rail Iron Removal	B-Slater
		2 km downstream of SH2	Gravel Extraction	Fulton Hogan
Waingawa River			No in channel work	
Waipoua River	WAR000364	XS-36,37	Gravel extraction	Patricks/K.Oliver
	WAR000364	Site 3: Waipoua SH2 Left Bank XS-6 – XS-8	Temporary bench formation	Mills Albert Ltd
			Construction of a 45m Rock Revetment	Mills Albert Ltd
	WAR000364	Site 4: Waipoua Industrial Site – Akura Road XS-10.5 – XS-12	Temporary bench formation	Mills Albert Ltd
			Construction of five rock groynes	Mills Albert Ltd
Other Wairarapa rivers & streams	WAR 990026	Taueru (Bideford)	ERCWR, Log jam removal	Scott's Ag Ltd
		Kopuaranga	ERCWR, Log Jam removal	Perry Services Ltd
		Tauanui Disburys	Gravel Extraction	P J Warren
<b>Wellington Area</b>				
Te Awa Kairangi (Hutt River)	WGN130264	Nash Street	Rock groyne repairs	Dixon and Dunlop
	WGN190330	Belmont wetlands	Silt removal	Dixon and Dunlop /GWRC
	WGN220027	Te Wai Takamori o te Awa Kairangi works in the river corridor between Melling Bridge and Kennedy Good Bridge	Rockline construction	Taylor's Contracting Co Ltd

Other Wellington rivers & streams				
Porirua Stream				
Otaki River	WGN070242			
Otaki River		Stresscrete	Gravel Extraction	Winstones
Waitohu	WGN070242	Agars	Channel maintenance blockage clearing and mulching	Advanced Landcare
Waikanae River				

Please note: This list is a general description of the work planned during the next week. Please contact Flood Operations Delivery staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.