

Greater Wellington Regional Council

Flood Operations Delivery River Works Schedule - 24th November to 30th November 2025

River/Scheme	Relevant Consent Number	Location	Activity	
Wairarapa Area				
Lower Wairarapa Valley	WAR990026	Tauherenikau Diversion Rd	Gravel extraction	P J Warren
Ruamahanga	WAR990026	Dry River downstream of Road Bridge	Gravel extraction	Scott's Ag
	WAR990026	1km downstream of Waiohine confluence	Gravel extraction	Fulton Hogan
Upper Ruamahanga River	WAR000365	3.5km downstream of Wardells bridge	Gravel extraction	G&C Diggers Ltd
			Railway iron removal; collecting and stacking groyne rocks	Higgins
Waiohine River	WAR000363	Site 5: Fullers Bend XS-19 – XS-21	Construction of x6 Rock Groynes and a 116m Rock Revetment – TRB	Mills Albert Ltd
	WAR000363	Tilsons Road	Gravel extraction	A Herrick
	WAR000363	River Road	Gravel extraction	Fulton Hogan
Waingawa River	WAR130142	Site 7: Masterton Raw Water Supply XS-28 – XS-30	Construction of x2 Rock Groynes – TLB	Mills Albert Ltd
Waipoua River		Flood debris removal off Paierau Road Bridge	Beach recontouring	PJ Warren
		XS26 - XS27	Digger tying fallen trees back against the bank	Scotts Ag
		XS41	Willow trees in channel to trench into Erosion Bay and clearance of vegetated beaches upstream	Scotts Ag
		XS20 - XS41	Clearance of vegetated beaches	PJ Warren
Other Wairarapa rivers & streams	WAR990026	Tauanui Disburys	Gravel extraction	P J Warren
		Abbotts Creek Featherston	Clearing river channel tree cutting	GWRC Southern Team
Wellington Area				

Te Awa Kairangi (Hutt River)	WGN130264	Whakatiki, Pomare, Manor Park	Willow layering	GWRC
	WGN220027	Te Wai Takamori o te Awa Kairangi works in the river corridor between just South of Melling Bridge and Kennedy Good Bridge	Earthworks Bioengineering and Willow Felling	Taylor's Contracting Co Ltd Goodrich Environmental Solutions
Other Wellington rivers & streams	NRP	Mangaroa River Upper Hutt	Clearing of fallen trees and blockages	GWRC
Porirua Stream	NRP	Middlton Road north of Rowells Road	Clearing of fallen trees	GWRC/Dixon and Dunlop
Other Kapiti streams and drains	NRP			
Otaki River	WNG980254	Upstream of Expressway Bridge	Gravel extraction	Winstones
		Upstream of Crystals Bend	Dry beach spraying of pest weeds	GWRC
		Harpers stopbank 560 to 610	Channel shaping	Ray Purser
		Harpers stopbank 560 to 610	Removal of hazardous washed-out debris fences	Land Work Solutions
Waitohu	WGN070242			
Waikanae River	WGN980256	Greenway Road	Dry beach gravel extraction	Land Work Solutions

Please note: This list is a general description of the work planned during the next week. Please contact Flood Operations Delivery staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.