

Greater Wellington Regional Council

Flood Operations Delivery River Works Schedule Period 3rd to 9th March 2025

River/Scheme	Relevant Consent Number	Location	Activity	
Wairarapa Area				
Lower Wairarapa Valley	WAR 990026	Ponatahi Bridge to Hinakura Bridge	Blockage Removal	PJ Warren
		Abbotts Creek upstream and downstream of Longwood Road crossing	Vegetation control, erosion repair – all dry work.	Scotts Ag
Ruamahanga	WAR 990026	Pahautea Road	Gravel extraction	Scotts Ag
	WAR 990026	Vollebergt erosion Ruamahanga Kahutara Pahautea Road	Rock edge protection & stopbank repairs	PJ Warren
Upper Ruamahanga River			No in channel work	
Waiohine River		Kuratawhiti St to Ruamahunga Confluence	Rail Iron Removal	B-Slater
		2 km downstream of SH2	Gravel Extraction	Fulton Hogan
Waingawa River			No in channel work	
Waipoua River	WAR000364	XS-36,37	Gravel extraction	Patricks/K.Oliver
Other Wairarapa rivers & streams	WAR 990026	Taueru (Bideford)	ERCWR, Log jam removal	Scott's Ag Ltd
		Kopuaranga	ERCWR, Log Jam removal	Perry Services Ltd
		Tauanui Disburys	Gravel Extraction	P J Warren
Wellington Area				
Te Awa Kairangi (Hutt River)	WGN13026	Pomare/Taita Rock	Channel realignment	Ray Purser
	WGN130264			
Other Wellington rivers & streams				
Porirua Stream				
Otaki River	WGN070242			
Otaki River		Stresscrete	Gravel Extraction	Winstones
Waitohu	WGN070242	Golf Course area	Channel maintenance blockage clearing and mulching	Advanced Landcare
Waikanae River				

Please note: This list is a general description of the work planned during the next week. Please contact Flood Operations Delivery staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.